

(13)

OUTAGE WISH LIST

PLANT	DATES	HOURS	CONTRACTOR
McGUIRE 2	6/89 to 9/89	6/12	IRM
CONN. YANKEE	8/89 to NYD	6/12	NSS
HATCH 2	8/89 to 11/89	5/12	ARC
MONTICELLO	8/89 to 11/89	***	IRM
SAN ONOFRE 2	8/89 to 11/89	6/12	CE
ARKANSAS 2	9/89 to 12/89	6/12	NSS
BRAIDWOOD 1	9/89 to 12/89	6/10	CE
BRUNSWICK 2	9/89 to NYD !	5/12	BARTLETT/NSS/CE
DIABLO CANYON 1	9/89 to 12/89	6/12	BARTLETT
FARLEY 1	9/89 to 11/89	6/12	CE
FERMI 2	9/89 to 11/89	6/12	BARTLETT/NUMANCO
FITZPATRICK	9/89 to 10/89	6/12	IRM
NINE MILE POINT 2	9/89 to 11/89	6/12	BARTLETT
PALISADES	9/89 to 11/89	5/12	NSS
POINT BEACH 2	9/89 to 11/89	6/12	NSS
QUAD CITIES 1	9/89 to 12/89	6/8	CE
RANCHO SECO	9/89 to 12/89	6/12	GTS
SAN ONOFRE 1	9/89 to 3/90 !!	6/12	CE
SOUTH TEXAS 1	9/89 to NYD	6/12	???
SUSQUEHANNA 2	9/89 to 11/89	5/12	BARTLETT/CE
ZION 1	9/89 to 12/89	7/10	CE
CALVERT CLIFFS 1	10/89 to 11/89	6/10	CE
La SALLE 1	10/89 to 2/90	5/10	CE
OCONEE 3	10/89 to 12/89	6/10	BARTLETT/GTS
WATERFORD	10/89 to 12/89	6/12	NUMANCO/NSS
PALO VERDE 2	11/89 to 3/90	6/12	BARTLETT/NUMANCO/IRM
SHEARON HARRIS	11/89 to 1/90	5/12	BARTLETT
OCONEE 1	12/89 to 2/90	6/10	BARTLETT/GTS
HATCH 1	1/90 to 4/90	5/12	ARC
PRAIRIE ISLAND 1	1/90 to 3/90	6/12	NSS *
ST. LUCIE 1	1/90 to 3/90	6/12	IRM *
TURKEY POINT 3	1/90 to 4/90	6/12	IRM *
VOGTLE 2	2/90 to 5/90	6/12	BARTLETT *
CALVERT CLIFFS 1	3/90 to 6/90	6/10	???
DIABLO CANYON 2	3/90 to 6/90	6/12	BARTLETT
FORT CALHOUN	3/90 to 9/90 !!!	6/12	???
WOLF CREEK	3/90 to 6/90	6/12	???
MAINE YANKEE	4/90 to 6/90	6/10	???
POINT BEACH 1	4/90 to 6/90	6/12	NSS *
CRTSTAL RIVER	5/90 to 10/90	6/10	???
ZION 2	6/90 to 9/90	7/10	???
V.C. SUMMER	8/90 to 11/90	6/12	???

* PENDING
 *** 12 DAYS ON/2 OFF
 ! RECIRC. PENDING
 !! THERMAL SHIELD REPAIR
 !!! 15 YEAR ISI

** ABOVE INFORMATION MAY CHANGE AT ANY TIME **